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M E M O R A N D U M 

 

TO: Luisa Oliveira (City of Somerville) 

CC: Weston & Sampson Team, File 

FROM: Joseph Spencer and Taylor Smith (Weston & Sampson) 

DATE: September 28, 2021 

SUBJECT: Conway Park Remediation and Redevelopment – Weekly Update 

Week Ending September 24, 2021 

  

Construction at Conway Park in Somerville is ongoing. Phase 3 of the project began when EPA (and 

their subcontractors) fully demobilized from the site on September 21, 2021. Quirk Construction (Quirk), 

under contract with the City of Somerville (the City), mobilized on April 20, 2021, and continues work 

onsite in support of ongoing field construction. A summary of the Project status and this week’s activities 

are as follows: 

 

Week: 23 

Phase: 3 

Primary Contractor: Quirk Construction 

 

Requests for Information (RFIs) 

There are two RFIs currently outstanding. Outstanding RFIs include: 

• RFI #5 – Fence Clarification at DCR Property Line – submitted 8/17/21 

o City and Weston & Sampson are coordinating design with DCR.  

• RFI #7 – Proposed Grading at Bathroom Building – submitted 9/8/21 

o Weston & Sampson to confirm elevations 

 

Major Milestones  

The following major milestones were reached this week: 

• MBTA wall finished (not including fencing) 

• Musco poles and backstop footings complete 

• Work on basketball courts complete 

 

On-going Construction 

Construction of the following is on-going: 

• Sub-field grading 

• Fencing adjacent to MBTA right-of-way 

• Nailer for field turf 

• Utility migration (from pole to underground) 

• Inspection, maintenance, and repair of environmental protection 
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Outstanding Items 

The following items require attention: 

• Resolution of RFIs #5 & 7 

 

Dust Monitoring 

Security of the Site, as well as operation of dust monitoring system and dust suppression (application 

of water) has transitioned from EPA back to Quirk. Monitoring for dust at the perimeter of the Site and 

adjacent to residences, pedestrians, and bicyclists is achieved through a network of four (4) continuous 

dust monitoring instruments. One is placed in front of the adjacent Allen Court residences and the other 

three are moved daily, if necessary, based on wind direction. The instruments, TSI DustTracks, measure 

particulate matter in air and continuously log the results to a computer where the results are stored. The 

150 micrograms/cubic meter (µg/m
3

) Project action level is based on the EPA’s National Ambient Air 

Quality Standard (NAAQS) for coarse particles. If any 15-minute exceedance of the 24-hour TWA is 

exceeded, e-mail alerts are sent to Weston & Sampson and Quirk, and Site work is temporarily halted 

while additional dust suppression methods are employed.  

  

Exposed soil, stockpiles, and areas where earth is being disturbed are sprayed regularly with water by 

Quirk to prevent the release of dust/soil particles. Some areas are covered with a geotextile fabric and 

weighed down with clean stone. No dust meters in the four (4) monitor network have recorded a 24-

hour TWA above 150 µg/m3 during the work week ending September 24, 2021.  

 

The following ranges of average daily dust concentrations have been recorded this week: 

• Downwind: 6.7 to 9.3 µg/m
3

 

• Crosswind: 6.8 to 15.6 µg/m
3

 

• Upwind: 4 to 15.1 µg/m
3

 

• Meter adjacent to eastern border/residences: 6.3 to 9.3 µg/m
3

 

 

 

Pay Requests 

Pay request #3 has been signed and approved 

 

Schedule 

The Project is currently approximately 2 weeks behind schedule based on the initial Project schedule 

provided. Quirk sent revised Phases 2, 3, and 4 schedule with the following projected: 

• Next week: Beginning installation of stormwater chambers 

• Mid-October: Turf install 
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